

PROJECT PLAN

ShopWatcher

Distribution :

Startup Team “ ShopWatcher ”

Project Manager : Daniil Ustiuhov

Founder : Kyrylo Pryiomyshev

Development Team : *to be hired/specified later*

1. Overview

Project Name: ShopWatcher

Customer / Owner: Startup team “ShopWatcher”

Project Manager: Daniil Ustiuhov

ShopWatcher is mobile app devices and web platforms that collect and aggregate prices and discounts from the largest stores Estonia (Rimi , Selver , Maxima , Prisma , Barbora , eCoop).

The aim of the project is to provide users convenient means monitoring prices in real time to quickly find the best option to buy and save money . The monetization model is accessible . monthly subscription .

Development complete product designed for **6 months** .

2. Goals and Scope

2.1. Project Goals

Functional Goals (Priority : 1–10)

Goal	Priority	Description
Auto collection price data	10	Import prices and discounts from Rimi , Selver , Maxima , Prisma , Barbora , eCoop
Monitoring discounts	10	Selection active discounts by category
Story changes prices	9	Storage speakers cost goods
Comparison prices stores	10	Comparing the same product in different stores
Search goods	9	Search by name , brand, category
The Chosen Ones goods	8	Addition product to watchlist
Notifications of reduction prices	9	Push /e- mail notifications
Multiplatform (Web + Mobile)	8	One base, two interfaces

Business Goals

Goal	Priority	Description
Product launch in 6 months	10	MVP in 3 months , full version 6
Monthly subscription	9	Affordable paid model
Minimum operating expenses	8	Usage economical technologies

Technological Goals

Goal	Priority	Description
Cloudy storage data	8	AWS / GCP
High speed updates prices	9	Cron jobs / event-based pipeline
Mobile application (iOS + Android)	10	Flutter / React Native

Quality Goals

Goal	Priority	Description
Simplicity of interface	9	One-click-to - goal UX model
Stability (99% uptime)	8	Reliable architecture

2.2. Project Scope

Included

- Source code of all modules
- Backend API for collection and analysis data
- Web application ShopWatcher
- Mobile application (iOS & Android)
- Database with historical prices
- Initial installation and deployment
- Disposable education user
- 1 month technical support

Excluded

- Advanced analytics (AI predictions)
- Automated testing high level
- Marketing campaign

3. Organization

3.1. Organizational Boundaries

Resource Owners

Startup ShopWatcher (all rights to code, data , and design)

Receivers

Final users Estonia

Subcontractors

Freelance developers (if needed)

Suppliers

- AWS / GCP
- MongoDB Atlas or PostgreSQL cloud
- Flutter or React Native
- Web scraper infrastructure

3.2. Project Organization

Project Manager

Daniil Ustiuhov

Internal Functions

Function	Name	Comment
Backend Developer	TBD	API, collection data
Mobile Developer	TBD	iOS / Android
Web Developer	TBD	Web platform
UI/UX Designer	TBD	Prototypes , design
QA Engineer	TBD	Testing

4. Schedule and Budget

4.1 Work Breakdown Structure

1. Project Management
2. Backend Development
3. Mobile Development
4. Web Development
5. UI/UX
6. Database & Infrastructure
7. Testing
8. Deployment

4.2 Schedule and Milestones

Milestone	Description	Date
M0	Start Project	01.01.2025
M1	Requirements & UI Prototype	01.02.2025

Milestone	Description	Date
M2	Backend Data Collector MVP	01.03.2025
M3	Web MVP	01.04.2025
M4	Mobile MVP	01.05.2025
M5	Full Integration + Testing	01.06.2025
M6	Release Product	01.07.2025

4.3 Budget (Startup-Friendly)

Role	Hours	Rate	Cost
Project Manager	150	€30	€4,500
Backend Dev	600	€35	€21,000
Mobile Dev	500	€35	€17,500
Web Dev	350	€30	€10,500
UI/UX	120	€30	€3,600
QA Engineer	160	€25	€4,000
Servers / Hosting	—	—	€1,200
Total Estimate	—	—	€62,300

4.4 Development Process

Agile — 2-week sprints , continuous delivery

4.5 Development Environment

- Languages : Dart / Flutter , JS/Node.js, SQL/ NoSQL
- Tools : GitHub , There , Figma
- Cloud : AWS/GCP

4.6 Measurement Program

- Количество актуальных цен
- Speed request
- Custom activity

5. Risk Management

Risk	Probability	Impact	Priority	Mitigation
Store API Changes	7	9	High	Bypasses parsers
High load	6	8	Medium	Scalable backend
Flaw data	5	7	Medium	Caching , alternatives sources
Overtime	6	8	Medium	Agile and the Time Buffer

6. Subcontract Management

Freelancers hired through Upwork / Freelancer when needed .

7. Communication and Reporting

- Weekly phone calls
 - Monthly reports
 - Usage Jira / Trello
-

8. Delivery Plan

Deliverable	Date	Receiver
UI Prototype	Feb 2025	Team
Web MVP	Apr 2025	Founder
Mobile MVP	May 2025	Founder
Full System	Jul 2025	Users

9. Quality Assurance

- Manual + automated testing
 - UX тестирование
 - Performance тестирование
-

10. Configuration and Change Management

- GitHub versioning
 - Pull request review
 - Release tags
-

11. Security Aspects

- HTTPS
 - Token-based authentication
 - Encryption data users
-

12. Languages

- Estonian (main)
- English
- Russian